1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1] 2
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P00021 13-Sep-2021 ACOR4T06
6 ISSUED BY CODE N33191 7 ADMINISTERED BY (Ifother than item6) CODE | N33191
NAVFAC EUROPE AFRICA CENTRAL
PWD POLAND VIALE PORTO CAPODICH NO
PSC 826 BOX 26 NAPOLI 80144
FPO AE 09761
8. NAME AND ADDRESS OF CONTRACTOR (No.. Street. County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
KBR SERVICES, LLC
601 JEFFERSON ST
HOUSTON TX 77002-7900 9B. DATED (SEEITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N3319118F4417
10B. DATED (SEE ITEM 13)
CODE _3GJU9 [EACILITY CODE X | 28-Sep-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set rth in Item 14 The hour and date specified for receipt of Offer D is extended. D is not extended

Offer nmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe H1llowing methods:

(a) By conpleting Items 8 and 15. and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted:
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted. such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B- THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office. appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter
where feasible.)
Modification Control Number: harmon211219

This administrative modification is being executed to deobligate $240,719.00 from CLIN 0014 for realignment to CLIN0012. This deductive
mod w ill be follow ed by a funding mod to add the entire amount to the appropriate CLIN.

Except as provided herein. all terns and conditions ofthe document referenced in Item9A or 10A. as heretofre changed. remains unchanged and in fall force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
CHERIEM MITCHELL / CONTRACT NG OFFICER/E2E
TEL +309-081-568-6395 EMAL: cherie mitchell@eu nawmil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED _ 16C. DATE SIGNED
BY 13-Sep-2021
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been deleted:
P00020
SECTION A - SOLICITATION/CONTRACT FORM
The total cost of this contract was decreased by $240,719.00 from $19,363,920.38 (EST) to
$19,123,201.38 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0014
The estimated/max cost has decreased by $240,719.00 from $4,328,760.76 to $4,088,041.76.
The total cost of this line item has decreased by $240,719.00 from $4,533,062.52 (EST) to $4,292,343.52
(EST).
SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by $240,719.00 from
$19,363,917.38 to $19,123,198.38.

SUBCLIN 001404:

EP: 1711804 52FA 254 00520 056521 2D FINCEW 59221PR004B1 (CIN
000000000000000000000000000000) was decreased by $240,719.00 from $1,513,616.73 to $1,272,897.73

(End of Summary of Changes)





